

Recreational Uses on Municipal Watershed Lands

Schedule + General Task List

Updated: 2009-09-22

Tasks	2009									2010					
	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APRIL	MAY	JUNE	
Project Start-Up and Administration															
Project Planning and Kickoff		●	●	●											
Project Coordination and Communication	—————→														
Initial Impact Analysis (Review of Existing and Proposed Uses)															
Inventory and Approach for Impact Analysis			—————	●											
Perform Impact Analysis (Fatal Flaws)				—————	—————										
Define Mitigation Measures				—————	—————										
Public Scoping (Public Needs/Desires)				●	●										
Define Uses for Further Review															
Refine List of Recommended Public Uses					—————	●									
Conceptual Use Plan Development															
Preliminary Concept Use Plan					—————	—————	●								
Draft Concept Use Plan					—————	—————	●	●							
Field Verification															
Inventory and Approach for Impact Analysis					—————	●						-----●-----			
Mitigation Measures															
Development of Mitigation Measures									—————	—————					
Final Recommended Uses and Impact Analysis															
Perform Impact Analysis									—————	—————					
Recommend Final Uses									—————	●					
Monitoring Plan															
Develop Monitoring Plan									—————	—————	●	—————			
Implementation Plan															
Implementation Plan									—————	—————	●	—————			
Report Preparation															
Draft Report Preparation and Publishing												—————	●	—————	
Final Report Preparation and Publishing													—————	●	
Project Closeout															

- Project Team Meeting (City Staff & Consultants)
- Conference Call
- Advisory Group Meeting
- Public Workshop/Advisory Group Meeting
- Additional Public Outreach (Interviews, etc.)